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MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Logistics
SUBJECT: Report of Significant Logistics Activities for
the Period Ending 23 December 1986 [::::]

l. Events of Major Interest That Have Occurred During the
Preceding Week:

a. The Office of Logistics reports that at the
request of the Chairman, National Capital Planning Commission
(NCPC), a representative of NCPC contacted the New Building
Project Office (NBPO), OL to reiterate a request previously
made to offer the Agency some favorable publicity. NCPC feels
that the Agency handled relations with local citizen groups
regarding the offsite road improvements program (Routes
123/193) in an exemplary manner. On behalf of the Agencv.
NBPO requested that this issue receive no publicity.

b. OL reports that the paving of the inbound and
outbound lanes at the Route 123 entrance was completed on
20 December. The visitor entrance at the Route 123 Security
Control Center will be paved as weather permits with a target
date of 29 December.

c. The New Building Project Office (NBPO), OL,
received a telephone call on 16 December from an officer of
the Fairfax County Fire and Rescue Department, McLean Station,
regarding a tour of the New Headquarters Building to update
their "Pre-Plan" records. The matter was referred to the
Deputy Chief, Safety Staff, OMS, who indicated that his office
will accept full responsibility for complying with the
request. Two engineers from NBPO will be included in the tour
to assist in technical details.

d. On 22 December, representatives from OL, Allied,
and General Services Administration, took part in an equipment
demonstration in the new North Loading Dock conducted by the
Bid Package 2 contractor. Operating procedures also were
detailed for the heating and ventilation system with
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occupancy of the area scheduled for 5 January allowing time
for the Bid Package 2 contractor to correct deficiencies noted
during the demonstration.

e. OL reports that through pressure testing and
ultrasonic testing an additional chilled water leak was
discovered in the southside chilled water system. The leak is
near the Powerhouse within the New Building construction
site. The Bid Package 1 contractor who installed the piping
is scheduled to return to the site on 29 December to begin
excavation to locate the leak.

* f. The Virginia Department of Highways and
Transportation (VDH&T) has notified the New Building Project
Office (NBPO), OL, that they have opened bids for the Routes
123/193 realignment project. Low bidder was the Shirley
Contracting Corporation at $2,298,165. VDH&T has requested
that the Agency fund this project at $2,661,275. This
includes the base bid, plus 15.8 percent for contingencies.

NBPO is working with VDH&T to discuss ils of
transferring funds for this effort.

g. Real Estate and Construction Division, OL reports
that the construction of the permanent Foreign Broadcast
Information Service facility in Cyprus, Nicosia, is

approximately 70 percent complete. A completion date of
mid-to-late February 1987 is anticipated.

h. A representative from the Real Estate and
Construction Division, OL, met with a represe the
Safety Division, OMS, to inspect the area in
involving asbestos and to take samples for testing.
Safety Division, OMS, will inform us of the results_iff_rake

recommendations on how the area should be treated.
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m. The Printing and Photography Division, OL,
completed a request for the Office of Security, Polygraph
Division, to do a four-minute presentation titled,
"Pre-Polygraph Presentation to Applicants," on 19 December.
The presentation is designed to allay some of the anxiety
polygraph subjects usually experience during their

25X1 examination. i]

25X1

SECRET

Sanitized Copy Approved for Release 2011/06/13 : CIA-RDP89-00063R000200240013-6



25X1

25X1

25X1

25X1

25X1

Sanitized Copy Approved for Release 2011/06/13 : CIA-RDP89-00063R000200240013-6
: SECRET

S. OL reports that due to the delay in completion of
the Load Management System by the Bid Pack #3 Contractor, a
need was created for manual operation of the standby emergency
generators in the event of loss of VEPCO power. Allied has
been working 12-hour shifts, seven days a week to minimize
downtime in case power is lost.

t. OL reports that new carpet was installed in the
DCI Garage Reception area on 20 December. The draperies,
lamps and reupholstered side chairs are to be put in place
this week. This will complete all interior design plans for
the area.

u. Mr. Vincent Melzac, who loaned the paintings
which are on display at the Headquarters Building, and two
officials from the Sarasota Museum of Fine Art visited
Headquarters for the purpose of viewing these paintings on
18 December. The museum is interested in acquiring a minimum
of three of these paintings.

2. Significant Events Anticipated During the Coming Week:

None.
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